
Oudens Ello Architecture

Project Schedule January 10, 2017

January February March April May June July August September October

2 9 16 23 30 6 13 20 27 6 13 20 27 3 10 17 24 1 8 15 22 29 5 12 19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23

7/1 - Evening of Discovery 

Tree Removal (Phase 2)

PAL - Archeological Survey (Phase 2)

Asbestos Abatement

1938 Demolition 

MV Commission Review - 12 Weeks

1/23 - MVC LUPC Meeting 
2/16 - MVC Hearing 3/16 - MVC Hearing 

Town of Tisbury Review / Building Permit - 15 weeks

Demo Permit Filed

Building Permit Filed / Project Referred to MV Commission

1/10 Tisbury Selectmen Meeting - Approval to tie to Town Sewer

4/10 Issue Building Permit

4/10 Annual Town Meeting - Approval to tie to Town Sewer

Construction Documents - 13 Weeks

Construction Administration - 11 Months

2/20 - Issue 90% CD Set

4/3 - Issue "For Construction" Set

Construction - 11 Months

3/10/18 - Substantial Completion

Consigli Construction (Construction Manager)

Reconciled DD Estimate and VE Log
Samples, Exploratory Demo

2/20 - 90% CD Estimating
Establish GMP

Owner's Project Manager (TBD)
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