

# MARTHA'S VINEYARD HPPS 2016-2017

## Project Schedule

Prepared by JM Goldson community preservation + planning with RKG Associates, Inc.

Revised 6/16/16

### Meetings

#### June 15

1. Project kickoff meeting with Working Group
2. Community tour

#### Sept 19-22

Community Workshops:  
Formulate Housing Vision + Goals

#### Nov 14-18

Community Workshops:  
Development of Goals

#### Dec 12-15

Community Workshops:  
Development of Strategies

#### Jan 23-26

Presentations of final plans.

JUNE

JULY

AUG

SEPT

OCT

NOV

DEC

JAN

### Deliverables

#### June-mid-July

1. Data updates provided by MVC
2. RKG & JM Goldson review relevant planning documents, reports, etc.
3. JM Goldson prepare draft reports including demographic and development constraints analysis.

#### July-Aug

RKG prepare market analysis. JM Goldson prepare infographics

Submit draft housing needs assessments and infographics  
DEADLINE: August 29

#### Sept-Oct

Develop housing visions and submit vision report.  
DEADLINE: Oct 28

**Nov** Develop draft reports with goals  
DEADLINE: Dec 2

**Dec-Jan** Develop final reports including strategies.  
DEADLINE: Jan 13